

Spartan Sellers

Task Tracking

March 6th, 2024

Task	Owner	Due Date	Status	Notes
Create buyer and seller wireframes	Allison	Feb. 16	Complete	Approved
Create admin wireframes	Carissa	Feb. 16	Complete	Approved
Software Requirements Specification (V1.0)	Team	Feb. 21	Complete	Approved
Implement product listing frontend	Allison	Feb. 21	Complete	Approved
Implement seller dashboard frontend	Allison	Feb. 21	Complete	Approved
Implement admin dashboard frontend	Carissa	Feb. 21	Complete	Approved
Showcase 1	Team	Feb. 28	Complete	—
Implement post a listing frontend	Allison	Mar. 1	Complete	Approved
Implement admin master list frontend	Carissa	Mar. 1	Complete	Approved
Implement post a listing backend	Meghan	Mar. 6	Complete	Approved
Implement profile page frontend	Allison	Mar. 6	Complete	Approved

Implement profile page backend	Meghan	Mar. 11	In progress	
Implement search product backend	Allison	Mar. 11	In progress	
Implement admin review frontend	Carissa	Mar. 11	In progress	